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March 2006 Shutdown
Week 11

“About the time we think we can make ends meet,
somebody moves the ends.” —Herbert Hoover



Steve Hahn

CDF Operations Summary .z

mw Good news:

» UPS system back online with new batteries for
silicon systems and control voltages in 1st floor
counting room
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» Beampipe and low § quads on west side
returned to nominal position with no problems,
vacuum or otherwise

- Other work this week:

» Virgil Barnes, Gene Flanagan, Alexei Sedov:
=>» More robust gearheads and motors now installed on all 8 plug source drives
=> Wires inspected, cleaned, lubricated, tested, and some minor kinks smoothed out
=>» Two east lower source drive wires replaced with (non-magnetic) stainless steel

» West CLC PMTs being replaced

» CMX work rearranging and adding spare HV cables

» Repair broken CHA & WHA optical fibers for laser; repair some CEM optical fibers for LEDs

» CLC1 iFIX PC now working and CPR/CCR HV on; last remaining problem MUON3
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Keys back today at 1600 for overnight interlock and safety tests by AD
May 16-17 CDF safety tests; power off to detector and HV
May 19 start flammable gas to COT and CMP; flush done May 22
May 18 resume work on plug shower max problems (Jay Hauser and company)
May 22
=>» Start flammable gas to remaining chambers; flush done May 23-24
=>» Start system process technicians 24 hour coverage
=>» Start work on SW IMU steel Hillman roller replacement
May 24 solenoid and COT test (cosmics test?)
May 25 Tevatron cold and access under detector ends

June 2 full 24 hour shifts begin

m To be scheduled:

>
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Plug source runs

WHA source runs—set gains of 3 new PMTs
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w Accelerator Schedule:
» May 8, Monday — zebra mussel kill starts (not ring ponds)
» May 11, Thursday —TeV safety tests, return all keys at 1600 overnight
» May 15, Monday —CHL cold, start TeV purification
» May 22, Monday —Startup booster/MI/pbar
» May 25, Thursday —TeV cold and powered, controlled access
» June 4, Sunday (June 2? June 5?) —DO0 done, TeV beam startup
» June 17, Saturday (June 16? June 19?)—first collisions
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Date
2/27 Shutdown begins
2/87 Open Collision Hall, begin detector work
2/27-6/1 No Owl shifts (Cryo: 3/6 - 5/22): HV off at night!
3/1-4/6 No Hardware Event Builder
3 Open all steel, full detector access
3/15-3/26 Hilman roller replacement (NW IMU steel)
3/13 Chambers off flammable gas
3/18 8 hour power outage to B0 and trailers
4/4-4/20 Solenoid bore access
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
5/11 Start intermittent restricted access to collision hall
5/16 Flammable gas resumes for COT, CMP; CMX 5/22; HV off at night!
5/22 Hillman roller replacement on SW IMU steel
5/25 Tevatron Cold




